

# West Yorkshire Sport Partnership

## Strategic Actions Progress Tracker - 1 Year Plan

### Quick Links

Strategic Theme 1: [Accessible Pathways](#)  
 Strategic Theme 2: [Integrated Sports Structure](#)  
 Strategic Theme 3: [Raise Profile](#)  
 Strategic Theme 4: [Joint Working](#)  
 Strategic Theme 5: [Measure Performance](#)

### Assessment Definitions:

#### Achieved

**GREEN**

**AMBER**

**RED**

Target achieved as planned.

Progress is on target or exceeding plans and expectations.

Progress is slower than expected, some area of concern.


Progress is a lot slower than expected or not started, major area of concern.

### West Yorkshire Sport Lead Definitions

NH - Nigel Harrison	JB - Joe Baker	LB - Lucy Birkenshaw	JP - Julian Pratt
AL - Andy Lee	SA - Steve Archer	LM - Louise Morby	RF - Rachel Firth
DW - Dean Wilkinson	KT - Kirsty Thornton	SZ - Sarah Zagni	

### Assessment Progress Summary:

<b>Achieved</b>	<b>Current</b>	<b>Previous</b>
<b>Green</b>	<b>13%</b>	<b>11%</b>
<b>Amber</b>	<b>52%</b>	<b>50%</b>
<b>Red</b>	<b>30%</b>	<b>28%</b>
	<b>4%</b>	<b>11%</b>



**Strategic Aim 1: to create accessible pathways into and through sport and active recreation for all people within West Yorkshire**

Ref	Strategic Action	Resources	Lead	Measure of Success	Position Statement	Assessment
1.1	Establish sub-regional 'fit for purpose' sports development plans and structures	Officer Time and £106k budget	AL	16 sports-specific development plans and implementation structures in place	Funding agreements with all sports in place, including SiS element. Central sports pot allocated with view to continue funding agreements 08. First half of claims from NGB's now in place	<b>Green</b>
1.2	Implementation of the Community Sports Coaching Scheme	Officer Time and £463k grant	JB/DW	70 DCMS funded community sports coaches employed across West Yorkshire, and a total of 30,000 hours of coaching delivered.	52 DCMS funded Community Sports Coaches currently in place. Total coaching hours in the region of 19000. Working on extension funding for phase 2/3 for 6 months	<b>Green</b>
1.3	Review and assess the impact of the Community Sports Coach Scheme	Officer Time	DW	Production of CSCS impact assessment and future implementation proposals report	CSCS evaluation statistics compiled. Impact assessment report to be produced	<b>Amber</b>
1.4	Implementation and management of the Supporting Sports Skills LSC Project	Officer Time and £124k grant	LM/DW	LSC Supporting Sports Skills Project implemented, enabling 550 leaders, coaches and staff to access education and training qualifications	CSLA candidates - 53 completed Level 1 candidates - 125 completed level 3 candidates - 5 completed NVQ candidates - 13 registered NVQ Assessors - 7 registered Internal Verifiers - 1 registered total number of candidates registered - 314	<b>Amber</b>
1.5	Develop and implement a Club Development Plan	Officer Time and £30k PESCCCL	AL/SA	Club Development project plan embedded in West Yorkshire resulting in 350 sports clubs achieving Clubmark (or equivalent) and 150 school-club links established	First draft completed with additions following awayday discussion 22.11.07. 351 clubs have achieved clubmark.	<b>Amber</b>
1.6	Develop and implement a Voluntary Sector Strategy WFD Action Plan	Officer Time plus potential WFD CIF Bid	LM/DW	Volunteers WFD Action Plan embedded and in place in West Yorkshire, supported by a successful CIF Workforce Development bid	Next meeting early 2008.	<b>Amber</b>

1.7	Develop multi-skills clubs in line with national criteria	Officer Time plus £10k budget	AL/KT	Multi-Skills Community Clubs project plan in place, and the development of 20 multi-skills clubs	Multi-skills community clubs work on hold due to officer resources. Review early January 2008.	<b>Red</b>
1.8	Develop and implement a West Yorkshire Sports Equity Strategy	Officer Time plus £5k budget plus potential WFD CIF Bid	LB/DW	Sports Equity Plan established and embedded in West Yorkshire, supported by a successful CIF Workforce Development bid	The actions from the Sports Equity Plan have been devolved to the sub-groups, such as the Coach Education Group, while an annual Equity forum will take place around September 08.	<b>Amber</b>
1.9	Develop and implement a West Yorkshire Disability Sports Plan	Officer Time plus potential WFD CIF Bid	LB/DW	Disability Sports Plan established and embedded in West Yorkshire, supported by a successful CIF Workforce Development bid	West Yorkshire Disability Plan in place.	<b>Amber</b>
1.10	Develop and implement a West Yorkshire 'At Risk' Sports Plan	Officer Time plus potential WFD CIF Bid	LB/DW	'At Risk' Sports Plan established and embedded in West Yorkshire, supported by a successful CIF Workforce Development bid	'At Risk' planning and delivery devolved to Connect with Sport Group. An annual 'at risk' seminar will be delivered.	<b>Green</b>
1.11	Develop and implement a West Yorkshire BME Sports Plan	Officer Time plus potential WFD CIF Bid	LB/DW	BME Sports Plan established and embedded in West Yorkshire, supported by a successful CIF Workforce Development bid	BME planning and delivery devolved to CSNs and local authorities.	<b>Amber</b>
1.12	Develop and implement a West Yorkshire Women and Girls Sports Plan	Officer Time plus potential WFD CIF Bid	LB/DW	Women and Young Girls Sports Plan established and embedded in West Yorkshire, supported by a successful CIF Workforce Development bid	Women and Young Girls work devolved to CSNs, local authorities, education and governing bodies. This will be reviewed once the WSFF structure is finalised.	<b>Amber</b>
1.13	Development and implementation of West Yorkshire sports-specific Facility Needs Analysis plans	Officer Time	NH/JB/DW	15 sports-specific Facility Needs Assessment and Development plans in place in West Yorkshire	NGB's facility planning progress being tracked. Minimum requirements to be agreed although time and ability an issue for individuals. DW to support.	<b>Green</b>
1.14	Establish and embed sport within Local Development Frameworks	Officer Time	NH	Local Development Framework for Sport plan embedded in West Yorkshire	Audit of LAs carried out. Meetings with planning officers from Leeds, Bradford and Calderdale carried out - Wakefield and Kirklees to follow. Various stages of LDF but profile of sport raised in those areas.	<b>Green</b>

1.15	Audit and develop programming and cross-boundary working opportunities between local authority sports facilities	Officer Time	JB/DW	LA Sports Facility Performance Measurement procedure in place, reporting a total throughput of 10.4 million visitors	Performance information delayed from PI Officer colleagues. 2nd Qtr reports to be finalised.	<b>Amber</b>
1.16	Develop and implement a Workforce Development (WFD) Action Plan for Sport in West Yorkshire	Officer Time plus potential WFD CIF Bid	LM/DW	WFD Action Plan for Sport embedded and in place in West Yorkshire	Sub-sector WFD action plans in place and being delivered through working groups	<b>Green</b>
1.17	Develop and implement a Sports Facilities and Operations sub-sector WFD action plan in West Yorkshire	Officer Time plus potential WFD CIF Bid	DW	Sports Facilities and Operations sub-sector WFD action plan embedded and in place in West Yorkshire	Facilities Group and TO Group to be arranged early 2008.	<b>Green</b>
1.18	Develop and implement a PE and School Sport WFD action plan in West Yorkshire	Officer Time plus £1k budget plus potential WFD CIF Bid	NH	PE and School Sport WFD action plan embedded and in place in West Yorkshire	PE and Sport core group agreement to plan with delivery programme in place. Plan being implemented	<b>Amber</b>

1.19	Develop and implement a professional sports development officers WFD action plan in West Yorkshire	Officer Time plus potential WFD CIF Bid	AL	Professional Sports Development Officer WFD action plan embedded and in place in West Yorkshire	WFD plans in place to be discussed at next SDM meet Dec 07	<b>Green</b>
1.20	Develop and implement a non-traditional sports officers WFD action plan in West Yorkshire	Officer Time plus potential WFD CIF Bid	LB/DW	Non-traditional Sports Officers WFD action plan embedded and in place in West Yorkshire	Need to create the business plan for the Equality and Diversity Training CIF application. LB to organise meeting with SA with regards the Leeds Met proposal	<b>Amber</b>
1.21	Develop and implement a Sports Coaches and Officials WFD action plan in West Yorkshire	Officer Time plus potential WFD CIF Bid	AL/SA	Sports Coaches and Officials WFD action plan embedded and in place in West Yorkshire, and 1500 people accessing training and education opportunities	Next core group meeting 3.12.08. Developing coaches group also to be set up in Jan 08 following RWA process results.	<b>Green</b>
1.22	Implement the Step into Sport programme across West Yorkshire	Officer Time and £24k budget	AL/KT/JP	80% of young people attending a one-day community volunteer conference placed in high quality placements	SiS conferences held. 361 students attended.	<b>Green</b>
1.23	Develop competition pathways and structures in West Yorkshire	Officer Time	AL	Sports competition frameworks agreed, and a WY way forward agreed for the CM structure. Also pathway structure for all sports published	Final up to date player pathway documents being collated.	<b>Green</b>

**Strategic Aim 2: to develop and influence an integrated sports structure that will provide a mechanism for a single system for sport and active recreation in West Yorkshire**

Ref	Strategic Action	Resources	Lead	Measure of Success	Position Statement	Assessment
2.1	Development of 'fit for purpose' Community Sports Networks	Officer Time and £62k budget	DW	5 Community Sports Networks established, embedded and effectively delivering and reporting achievement against key sub-regional targets	4 CSNs established across West Yorkshire. Bradford imminent. 3 Strategies in place and Kirklees and Calderdale under review an due March 08.	Green
2.2	Development of 'fit for purpose' Local Sports Alliances	Officer Time	DW	10 Local Sports Alliances established and embedded as part of the CSN	LSA presentation provided to other CSNs by Bradford. Other networks developing structures.	Amber
2.3	Continue to develop and establish district PE and sport groups linking to the West Yorkshire core PE and Sport Group	Officer Time and £10k budget	NH	5 PE and Sport groups embedded and in place in West Yorkshire	Districts groups in place. New group established in Wakefield as part of the CSN.	Green
2.4	Promote community use of existing schools/FE/HE sports facilities	Officer Time	NH	Audit and increase the number of schools available with community access	3 BSF District stakeholder groups in place.	Green
2.5	To implement the WYSP communication plan	Officer Time and £5k budget	AL/JP/SZ	<ul style="list-style-type: none"> <li>• 300 personnel receiving the weekly e-mail news bulletin</li> <li>• 10,000 unique visitors to the website annually (Google Analytics)</li> <li>• 45,000 hits on the website (Google Analytics)</li> <li>• Average number of website users per month = 4100</li> <li>• Production of a post 'Poulters Plan'</li> </ul>	<ul style="list-style-type: none"> <li>• Weekly email - 441 recipients, new targeted email to be discussed Dec -07</li> <li>• 6 months stats: 12000 unique visitors.</li> <li>• 20000 hits on the website</li> <li>• Current Monthly Ave - 4133 users.</li> <li>• PPP being planned</li> </ul>	Green
2.6	Develop and implement Investment Strategy's across West Yorkshire	Officer Time	DW	Development of 1 CSN level Investment Strategy linked to the Delivery System and CIF portfolios	Consultants recruited by SE to review development of CSPs and impact of Delivery System.	Red
2.7	Joint planning days between NGBs, SSPs and Local Authorities	Officer Time	AL/KT	5 District plans in place and 10 sports calendars in place	NGB/SSP/LA Joint Planning Day on hold due to staff resources. To be reviewed early 2008.	Green

<b>Strategic Aim 3: to raise the profile and highlight the contribution of sport and active recreation amongst the widest possible associated networks at a sub-regional level</b>						
<b>Ref</b>	<b>Strategic Action</b>	<b>Resources</b>	<b>Lead</b>	<b>Measure of Success</b>	<b>Position Statement</b>	<b>Assessment</b>
3.1	Deliver and manage the 2007 West Yorkshire Youth Games as a showcase for sports development work in the county	Officer Time and £15k budget	AL/SZ/JP	500 young people participating in the West Yorkshire Youth Games	Evaluation meeting held. Total of 570 participants took part.	<b>Achieved</b>
3.2	Organise Sports Development Conference to increase training and promotion opportunities for the sports workforce across West Yorkshire	Officer Time plus potential WFD CIF Bid	AL/SZ/JP	100 representatives of the West Yorkshire workforce attending the Sport Development Conference day and evening event	Conference successfully held 25.10.07	<b>Achieved</b>
3.3	Review and identify potential opportunities provided through the Learning Skills Council	Officer Time	DW	Production of Learning Skills Council assessment and proposal report, and development of 2 projects	Awaiting tender guidelines for new LSC projects in Jan 08. Training Officer Group to be set up early 08.	<b>Amber</b>
3.4	Manage the preparation and co-ordination of the 2008 West Yorkshire Youth Games	Officer Time	AL/SZ/JP	2 additional sports confirmed. Project plan and key dates confirmed.	Next meeting Jan 08	<b>Green</b>

**Strategic Aim 4: to carry out joint working practices that will benefit and add value to sport in West Yorkshire**

Ref	Strategic Action	Resources	Lead	Measure of Success	Position Statement	Assessment
4.1	West Yorkshire Sport to attain quality standards	Officer Time and £2k budget	NH	WYS will achieve the Child Protection Intermediate Standard	Intermediate standard achieved	<b>Achieved</b>
4.2	West Yorkshire Sport to attain quality standards	Officer Time	NH	WYS will achieve 'good' assessment in accordance with TAES	'Good' assessment achieved	<b>Achieved</b>
4.3	West Yorkshire Sport to attain quality standards	Officer Time	NH	WYS will achieve a minimum 80% Quest for Sports Development assessment	83% Quest assessment achieved	<b>Achieved</b>
4.4	Investigate how the HE / FE sector can be integrated into the work of the WYSP	Officer Time	NH	Production of assessment report illustrating HE/FE contribution to the Delivery System and Community Sport	England. Yorkshire FE College meeting attended. Met with WY Consortium of Colleges with a view to establishing a WY sports FE group in early 2008	<b>Green</b>
4.5	To investigate a joint approach to the preparation for the 2012 Olympics	Officer Time	NH	West Yorkshire Sports Legacy plan in place	Meeting arranged for January 08 to take forward	<b>Amber</b>
4.6	Establish a West Yorkshire marketing group that will add value and provide economies of scale for marketing opportunities in the county	Officer Time	AL/JP/SZ	WY Marketing Plan in place, regular meetings take place	Marketing group to discuss plan at next meet Dec 07	<b>Green</b>
4.7	Joint working on the 5 District Sports Strategies	Officer Time	NH/DW	4 District Sports Strategies in place with common headline indicators	3 District Sports Strategies in place. Work on Kirklees and Calderdale commenced.	<b>Green</b>
4.8	Develop and implement Building Schools for the Future planning	Officer Time	NH	3 LEA BSF Sports Stakeholder Groups establishes in West Yorkshire	Meetings now arranged in Leeds, Bradford and Kirklees	<b>Green</b>

**Strategic Aim 5: to systematically measure performance of sport and active recreation in West Yorkshire**

<b>Ref</b>	<b>Strategic Action</b>	<b>Resources</b>	<b>Lead</b>	<b>Measure of Success</b>	<b>Position Statement</b>	<b>Assessment</b>
5.1	Provide the WYSP Board quarterly performance management reports against the WYSP Annual Service Plan	Officer Time	JB/DW	Production of quarterly performance management reports against the WYSP Annual Service Plan	Annual Service Plan report presented to the Board 7th Dec 2008. Data collated on CSCs, PESSCL and Market Segmentation	<b>Green</b>
5.2	Provide the Board with quarterly finance updates against the WYS budget	Officer Time	NH/RF	Production of quarterly finance updates against the WYS budget	Quarterly reports to Board in June, September and December.	<b>Green</b>
5.3	Develop and implement a performance measurement framework and collection system in West Yorkshire	Officer Time	JB/DW	Performance measurement framework and collection system embedded in West Yorkshire	National CSP performance framework in place. Performance summary reports to be produced on a quarterly basis (see 5.1). Monthly service plan reports available online.	<b>Achieved</b>
5.4	Implement and promote the performance of the WYSP against the Annual Service Plan	Officer Time	JB/DW	Presentation of 11 monthly tracking reports against the Annual Service Plan on the website, and 1 end of year tracker report.	5 monthly trackers finalised and on web. Sept, Oct and Nov tracker to be added.	<b>Green</b>